
 
 
  
 

Figure 1 – Proposed Workplan for Tasks  
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Inception meeting in Brussels with Commission (Project Team)                                         

Production and presentation of Inception meeting report to Commission                                         

Task 1 - Definition                                          

Task 2 – Economic and Market Analysis                                         

Task 3 – User Behaviour                                          

Stakeholder Workshop and draft report Tasks 1 to 3                                         

Task 4 – Assessment of Base-Case                                         

Task 5 - Technical Analysis BAT and BNAT                                         

Stakeholder Workshop and interim report                                         

Presentation of draft Interim Report to Commission                                         

Task 6 - Improvement Potential                                         

Task 7 - Policy and Impact Analysis                                         

Stakeholder Workshop and report Tasks 1 to 7                                         

Production and presentation of draft Final Report to Commission                                         

Feedback meeting with Commission and production of Final Report                                         

Commission's approval of final report                                         

 
 


